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WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-005339

Address: 333 Burma Road Date Inspected: 21-Jan-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Shi Lei CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Segment

Summary of Items Observed:
CALTRANS OSM Quality Assurance (QA) Inspector, Erik Prue was present during the times noted above for 
observations relative to the fabrication of the SAS Superstructure being performed by Zhenhua Port Machinery 
Company (ZPMC) facility at Changxing Island in Shanghai, China. QA Inspector and/or found the following:

Bay 13 lift 2AE: QA Inspector randomly observed two (2) ZPMC qualified welders ID#067571 and #067665 
welding on segment 007A-032 side panel SP186 to bottom plate BP199. Welders were observed welding in the 
4G (overhead) position utilizing Shielded Metal Arc Welding (SMAW) process with a 4 mm diameter electrode 
THJ506Fe-1 (E7018-1). QA Inspector observed the ZPMC QC Inspector Zhang Xian Ji verifying welding 
parameters and pre-heat were in accordance with the Welding Procedure Specification (WPS). QA Inspector 
observed QC Inspector verifying weld  parameters as follows: preheat temperature to be at 112°C and measured 
the welding parameters to be 171 amps, 24.5 volts, and a travel speed of 97 mm/min. Welding parameters verified 
by QA Inspector appear to be in general compliance with the approved WPS-B-P-2214-B-U2-FCM.

Summary of Conversations:
QA Inspector noted on lift 1BE that out of the 26 sub assemblies (side panels, bottom plates, longitudinal 
diaphragms, and floor beams) only eight (8) components have been green tagged. QA Inspector discussed the 
missing green tags on the various components listed above with ABF QC Inspector Mr. Warren Buehler. Mr. 
Buehler explained that the sub assembly component documentation is being investigated and that he will generate 
a list of the components green tagged and the components missing green tag documentation.
Comments
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( Continued Page 2 of     )2

This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang, 15000422372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Prue,Erik Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer
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